

Future Proposed Projects

March 2024

Project Name	Current Contractor / Consultant	Estimated Proposal/Bid Release	Estimated Board Approval
Disaster Recovery Services	BELFOR	March	June
Insurance Broker Services	Hugh Wood	April	August
On-Call Upland Construction Services	Austin Construction Group & Universal Environmental Solutions	June	September
Grounds Maintenance Services	T.C.C Enterprise, Inc.	June	July
Landscaping Services	T.C.C Enterprise, Inc.	July	August
General Engineering Consultant Services	HDR, Inc., Moffatt & Nichol, WSP USA, Inc.	August	October
Berth 214 Wharf and Dredge	NEW PROJECT	May	June
Port Redwing Signalization	NEW PROJECT	August	September

NOTE: This list contains possible future projects. Be advised these projects/contracts may be cancelled, delayed, or revised as required by PTB. Recently added contracts/projects are reflected in **bold**.

* - To Be Determined