

Future Proposed Projects

December 2025

Project Name	Current Contractor / Consultant	Estimated Proposal/Bid Release	Estimated Board Approval
RoRo Mill & Resurface (Hooker's Point)-10 Acres	NEW PROJECT	January/February	February/March
Design of 20 Acres of Auto Storage (Hooker's Point)	NEW PROJECT	January/February	March/April
Spoil Island 2D Rehabilitation (Rebid)	NEW PROJECT	December/January	February/March
Cruise Terminal 5 Architectural Design Services	NEW PROJECT	January/February	March/April
Channelside Civil Design Services	NEW PROJECT	January/February	March/April

NOTE: This list contains possible future projects. Be advised these projects/contracts may be cancelled, delayed, or revised as required by PTB. Recently added contracts/projects are reflected in **bold**.

* - To Be Determined